

Project		November 2025						December 2025	
	Name	Begin date	End date						
Phase 2: UI design	2.1 database Design	14/11/2025	14/11/2025						
	2.2 Use case	14/11/2025	14/11/2025						
	2.3 Class	14/11/2025	14/11/2025						
	2.4 Activity And sequence diagram	14/11/2025	14/11/2025						
Phase 3: Coding or System Development	3.1 code user interface (UI)	14/11/2025	17/11/2025	17/11/2025					
	3.2 Develop database scripts	17/11/2025	17/11/2025						
	3.3 Code backend	17/11/2025	17/11/2025						
	3.4 Integration	18/11/2025	18/11/2025						
Phase 4: Testing and Quality Assurance	4.1 Unit Testing	18/11/2025	18/11/2025	18/11/2025					
	4.2 Functional Testing	18/11/2025	18/11/2025						
	4.3 Beta testing	18/11/2025	18/11/2025						
Phase 5: Development	5.1 Web App Launch	19/11/2025	27/11/2025	27/11/2025					
	5.2 Google Playstore app launch	20/11/2025	28/11/2025	28/11/2025					
	5.3 App Store launch	21/11/2025	01/12/2025	01/12/2025					
Phase 6: Closure	6.1 Customer acceptance management	02/12/2025	02/12/2025	02/12/2025					
	6.2 Celebration	02/12/2025	28/11/2025	28/11/2025					
Phase 7: Maintenance And Support	7.1 Setup L1 Support	03/12/2025	03/12/2025	03/12/2025					
	7.2 Setup L2 Support	03/12/2025	03/12/2025	03/12/2025					
	7.3 Setup L3 Support	04/12/2025	05/12/2025	05/12/2025					
	7.4 Setup L4 Support	05/12/2025	06/12/2025	06/12/2025					

